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Grant Number:
B-08-DN-01-0001

Grantee Name:
State of Alabama

Grant Amount:
$37,033,031.00

Estimated PI/RL Funds:
$2,232,150.70

Obligation Date: Award Date:
03/13/2009

03/13/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$39,265,181.70

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.
 
AREAS OF GREATEST NEED
Section 2301(c)(2) of Title III of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures. 
 
The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.
 
 

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION
The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.
 
NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.
 
PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended
by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
 

Active

QPR Contact:Grant Status:
Sandra Donaldson
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RESPONSIBLE ORGANIZATIONS
ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.
 
BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.
 
AFFORDABLE RENTS
Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register. 
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).
 
CONTINUED AFFORDABILITY
For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability.  Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged.  Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages. 
 
Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS
The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.
 
Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing. 
 

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.   
 
Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units. 
 
Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and development commissions, grant professionals, rural and urban
renewal communities, veterans affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were
posted on the State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.
 
The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
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$0.00

N/A

$7,806,446.75

$0.00

$3,347,121.58

$3,859,929.96

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$39,265,181.70

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$7,293,638.37

$9,390,445.01

$39,265,181.70

Overall

Program Income Received

$0.00

$3,759,000.56

The State of Alabama has NSP1 grant agreements with 11 grantees.  Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, Mission Birmingham).  The State Substantial Amendment
process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1 activities in
those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville, Mobile, and
Montgomery.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$282,344.77

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$282,344.77

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $16,459,853.59

Overall Benefit Percentage (Actual)

mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as
e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.
 
Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.

$3,859,929.96 $7,806,446.75Total Funds Drawdown
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During the period of October 1- December 31, 2009, the State conducted site specific environmental reviews and
granted releases on 79 residential properties proposed for acquisition by all 4 non-profit grantees. 
 
The State also conducted 4 technical assistance meetings with various grantees and their sub-recipients.  Eight
grantees have acquired properties and 7 have begun rehab activities.  For additional details on the progress of each
grantee, please refer to the individual activities listed below.
 
Some activities exhibit discrepancies among funds drawn, obligated, and expended.  These discrepancies are due
to various factors such as returned funds, data entry corrections, and the need to accommodate timely draws for
property closings.  After encountering difficulties with the acquisition process, on October 26, 2009, Mobile County
returned $489,419.77.  These funds were subsequently used on activity draws by other NSP grantees.  During this
quarter, the State revised its payment request form to clearly separate activity delivery costs associated with
acquisition and rehab activities.  This resulted in revisions to previous data entries.  Further, a few activities include
funds which were drawn late December 2009, but not expended until January 2010 which will be reflected in the
next Quarterly Performance Report.  The State maintains all supporting documentation for these correcting entries.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2RHB, Alabama NSP Rehabilitation $3,744,308.53 $24,579,728.00 $7,524,101.98

3ADM, Alabama NSP Administration $115,621.43 $3,703,303.00 $282,344.77
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,520,728.25

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$3,520,728.25

$0.00

$0.00

$0.00

$1,820,807.38

$1,402,857.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25-001

$624,894.96

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,166,282.38

To Date

04/28/2009

Direct ( HouseHold )

$1,465,094.96

Total Funds Expended

Responsible Organization:

$748,332.38

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

The State conducted environmental reviews and released conditions on 14 properties during this quarter.  Aletheia House
acquired 15 properties and had 4 additional properties under contract at the end of the quarter.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,402,857.38$748,332.38ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

$624,894.96     Program Funds Drawdown $1,465,094.96
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Activity Locations
Address County State ZipCity Status / Accept

NANA816 Seven Springs Drive 35215Birmingham Not Validated / N

NANA201 Von Dale Drive 35215Birmingham Not Validated / N

NANA904 Fox Mountain Trail 35215Birmingham Not Validated / N

NANA840 Sun Valley Road 35215Birmingham Not Validated / N

NANA1516 Hidden Lake Drive 35235Birmingham Not Validated / N

NANA1501 Brewster Circle 35235Birmingham Not Validated / N

NANA709 Lamplighter Lane 35214Birmingham Not Validated / N

NANA72 Startrek Circle 35215Birmingham Not Validated / N

NANA1149 Violet Drive 35215Birmingham Not Validated / N

NANA108 Redstone Way 35215Birmingham Not Validated / N

NANA1340 Lake Lane NE 35215Birmingham Not Validated / N

NANA1040 Shelane Circle 35215Birmingham Not Validated / N

NANA412 Lance Lane 35206Birmingham Not Validated / N

NANA185 Redstone Way 35215Birmingham Not Validated / N

NANA956 Edwards Lake Road 35215Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/27 0/0 0/27# of Households 0 0 0

0 0/27 0/0 0/27# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,479,271.75

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,479,271.75

$0.00

$0.00

$0.00

$479,689.04

$479,689.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25M1-001

$196,802.17

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$196,802.17

To Date

04/28/2009

Direct ( HouseHold )

$479,689.04

Total Funds Expended

Responsible Organization:

$196,802.17

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Rehab activities were completed on 6 properties and underway on 9 more although funds had only been requested for 3 at the
end of the quarter.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$479,689.04$196,802.17ALETHEIA HOUSE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$196,802.17     Program Funds Drawdown $479,689.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/140 0/0 0/140# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,503.55

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$81,503.55

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB25-009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

Rehabilitation is scheduled to begin immediately upon acquisition.

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$642,969.62

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$642,969.62

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB75-009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer has completed environmental reviews on 40 properties and made offers on 18 with an additional 11
offers to be made by January 19, 2010, pending appraisal results.  The homeowner application process continues and
homebuyer counseling is set to begin.

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,830.36

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$38,830.36

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-3ADMIN-009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

No administration funds drawn.

Activity Progress Narrative:

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,009,660.04

NSP Only - LH - 25% Set-Aside CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,009,660.04

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB25-002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City is in the process of procuring contractors to rehab 3 properties.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,973.40

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,303,973.40

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB75-002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Although funds were not requested during this quarter, the City of Birmingham has acquired 3 properties and homebuyer
counseling is on-going.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/8# of Households 0 0 0

0 0/0 0/1 0/6# Owner Households 0 0 0

0 0/0 0/1 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,488.16

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$112,488.16

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-3ADMIN-002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn.

Activity Progress Narrative:

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB25-034

$3,256.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$8,480.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Rehab funds have not been requested to date; however, work is underway on 5 properties.  Four have already been selected
by families.  The first family will move in during January and 2 more families in February.

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

0/19# of Singlefamily Units 0

$3,256.00     Program Funds Drawdown $8,480.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/19 0/0 0/19# of Households 0 0 0

0 0/19 0/0 0/19# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$723,000.00

$628,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB75-034

$454,730.88

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$463,200.00

To Date

04/28/2009

Direct ( HouseHold )

$546,463.24

Total Funds Expended

Responsible Organization:

$368,200.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The State conducted environmental reviews and released conditions on 17 properties in Huntsville.  Habitat acquired 8
properties and has a contract pending for one additional which should close by January 26, 2010. 

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$628,000.00$368,200.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$454,730.88     Program Funds Drawdown $546,463.24
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Activity Locations
Address County State ZipCity Status / Accept

Alabama6201 Pamela Drive NW 35806-Huntsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$975,083.46

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$975,083.46

$0.00

$0.00

$0.00

$48,050.00

$43,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB25-034

$99,496.52

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$30,718.97

To Date

04/28/2009

Direct ( HouseHold )

$102,601.42

Total Funds Expended

Responsible Organization:

$26,518.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Administration funds drawn.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$43,850.00$26,518.97ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$99,496.52     Program Funds Drawdown $102,601.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,524,916.54

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,524,916.54

$0.00

$0.00

$0.00

$277,187.04

$277,187.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB75-034

$142,096.50

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$238,787.04

To Date

04/28/2009

Direct ( HouseHold )

$180,496.50

Total Funds Expended

Responsible Organization:

$238,787.04

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The State conducted environmental reviews and released conditions on 9 properties in Jefferson County.  Habitat completed
the acquisition process on 3 properties with 5 more currently underway.  Thirty-three families are currently attending
homeownership counseling and meeting Habitat partnership requirements.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$277,187.04$238,787.04ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/27# of Singlefamily Units 0

$142,096.50     Program Funds Drawdown $180,496.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0

0 0/0 0/27 0/27# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$967,533.69

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$967,533.69

$0.00

$0.00

$0.00

$12,390.94

$12,390.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB25-034

$7,993.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$12,390.94

To Date

04/28/2009

Direct ( HouseHold )

$444,971.95

Total Funds Expended

Responsible Organization:

$12,390.94

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Administration funds drawn.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$12,390.94$12,390.94HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

$7,993.00     Program Funds Drawdown $444,971.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,532,466.31

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,532,466.31

$0.00

$0.00

$0.00

$2,201,524.00

$2,619,474.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB75-034

$521,192.86

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$210,014.83

To Date

04/28/2009

Direct ( HouseHold )

$2,173,977.92

Total Funds Expended

Responsible Organization:

$627,964.83

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Habitat of Mobile County acquired 6 properties.  They report a problem with the provisions of the NSP Tenant Protection
Requirements in establishing the ISII on properties being purchased through HUD, Fannie Mae and Freddie Mac as these
entities are insurers and not the actual lender.  Fourteen families have been identified and counseling is in process or
completed and 29 families are working toward meeting Habitat partnership requirements.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$2,619,474.00$627,964.83ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Singlefamily Units 0

$521,192.86     Program Funds Drawdown $2,173,977.92
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Activity Locations
Address County State ZipCity Status / Accept

Alabama1055 Greenway Drive W 36608-Mobile Not Validated / N

Alabama3181 Cedarview Court 36618-Mobile Not Validated / N

Alabama5324 Overlook Road 36618-Mobile Not Validated / N

Alabama1081 Hillside Court 36618-Mobile Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/21 0/21# of Households 0 0 0

0 0/0 0/21 0/21# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,070.81

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$23,070.81

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB25-023

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Rehab is underway on one property, but funds have not been requested.

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,742.47

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$554,742.47

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB75-023

$29,965.69

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$29,965.69

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville completed environmental reviews on 18 properties and inspected 9.  Homebuyer counseling is on-going. 
The City has acquired one property, but reports problems with diminished availability of foreclosed properties due to investor
purchasing, environmental regulations, and unsuitability of properties for rehab.  The Director of one of the City sub-recipients
resigned which has resulted in no activity for that particular agency during this quarter. 

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$29,965.69     Program Funds Drawdown $29,965.69
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Activity Locations
Address County State ZipCity Status / Accept

NANA906 Crestline 35816Huntsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/4# of Households 0 0 0

0 0/0 0/3 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,812.59

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$37,812.59

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-3ADMIN-023

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn.

Activity Progress Narrative:

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,083,397.10

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,083,397.10

$0.00

$0.00

$0.00

$14,475.03

$14,475.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25-024

$205,134.61

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$14,475.03

To Date

04/28/2009

Direct ( HouseHold )

$205,134.61

Total Funds Expended

Responsible Organization:

$14,475.03

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Administration funds drawn.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$14,475.03$14,475.03CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$205,134.61     Program Funds Drawdown $205,134.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$8,537.55

$8,537.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M2-024

$57,145.96

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$8,537.55

To Date

04/28/2009

Direct ( HouseHold )

$106,333.41

Total Funds Expended

Responsible Organization:

$8,537.55

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Administration funds drawn.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$8,537.55$8,537.55ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$57,145.96     Program Funds Drawdown $106,333.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M3-024

$9,413.63

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$9,413.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$9,413.63     Program Funds Drawdown $9,413.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$129,418.03

$129,418.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M4-024

$29,837.51

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$129,418.03

To Date

04/28/2009

Direct ( HouseHold )

$29,921.51

Total Funds Expended

Responsible Organization:

$129,418.03

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Rehab work has been completed on 3 properties and is underway on 5 more.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$129,418.03$129,418.03ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$29,837.51     Program Funds Drawdown $29,921.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$16,875.27

$16,875.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M5-024

$19,093.98

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$16,875.27

To Date

04/28/2009

Direct ( HouseHold )

$28,095.78

Total Funds Expended

Responsible Organization:

$16,875.27

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Rehab work has been completed on 5 properties and is underway on 5 more.  Bids are in process for 8 properties and 13 more
will be bid in January 2010.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$16,875.27$16,875.27ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$19,093.98     Program Funds Drawdown $28,095.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.25

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.25

$0.00

$0.00

$0.00

$5,612.50

$5,612.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M6-024

$6,711.89

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$5,612.50

To Date

04/28/2009

Direct ( HouseHold )

$46,668.03

Total Funds Expended

Responsible Organization:

$5,612.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

4928 COTTON ROW NW, HUNTSVILLE AL 35816

Administration funds drawn.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-REHAB-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$5,612.50$5,612.50MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$6,711.89     Program Funds Drawdown $46,668.03

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,606,445.65

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,606,445.65

$0.00

$0.00

$0.00

$1,098,190.64

$786,103.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB75-024

$593,359.90

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,098,190.64

To Date

04/28/2009

Direct ( HouseHold )

$593,359.90

Total Funds Expended

Responsible Organization:

$786,103.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The State and the Huntsville Housing Authority conducted environmental reviews on 11 properties.  The Housing Authority
acquired 9 properties and completed an agreement with HUD for the purchase of 7 properties which should close by the end of
January 2010.  They continue to pursue multi-family rental units although there are currently no viable foreclosed properties on
the market.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$786,103.57$786,103.57HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

$593,359.90     Program Funds Drawdown $593,359.90
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Activity Locations
Address County State ZipCity Status / Accept

Alabama2540 Clovis Road 35803-Huntsville Not Validated / N

Alabama3207 Rita Lane 35810-Huntsville Not Validated / N

Alabama510 Drummond Road SW 35802-Huntsville Not Validated / N

Alabama4024 Talwell Drive 35805-Huntsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/11# of Households 0 0 0

0 0/0 0/9 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,210.00

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$797,210.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB25-005

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Rehab is underway for one property, but funds have not been requested.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,086,990.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,086,990.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB75-005

$322,879.41

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$322,879.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County completed 17 environmental reviews, conducted inspections and work write-ups on 9 properties, and
acquired 5.  The State has also approved requests to demolish 3 properties.  Two of the properties will be redeveloped
with County NSP funds received directly from HUD and the third will be redeveloped with County HOME funds.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

$322,879.41     Program Funds Drawdown $322,879.41
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Activity Locations
Address County State ZipCity Status / Accept

Alabama4000 Poplar Drive 35005-Adamsville Not Validated / N

Alabama8310 Bryant Avenue 35094-Leeds Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-3ADMIN-005

$6,689.07

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$6,689.07

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Administration funds drawn.

Activity Progress Narrative:

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00JEFFERSON COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,689.07     Program Funds Drawdown $6,689.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,757.51

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$267,757.51

$0.00

$0.00

$0.00

$106,637.50

$106,637.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB25-021

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$106,637.50

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$106,637.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The State conducted environmental reviews and released conditions on 28 properties.  Mission Birmingham has acquired 2
properties with contracts ready for 12 additional.    Outreach to potential homeowners continues. 

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$106,637.50$106,637.50MISSION BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama2220 Snavely Avenue SW 35211-Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,242.49

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$732,242.49

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB75-021

$112,250.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$112,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Rehab is underway for 2 properties, but funds have not been requested. 

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$112,250.00     Program Funds Drawdown $112,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/10# of Households 0 0 0

0 0/0 0/7 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

NSP Only - LH - 25% Set-Aside CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$480,000.00

$0.00

$0.00

$0.00

$191,211.65

$120,351.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB25-028

$120,351.56

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$191,211.65

To Date

04/28/2009

Direct ( HouseHold )

$199,773.86

Total Funds Expended

Responsible Organization:

$120,351.56

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Rehab activities are underway on 5 properties and a bid package is being prepared for one additional property.

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$120,351.56$120,351.56CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$120,351.56     Program Funds Drawdown $199,773.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,879,806.45

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,879,806.45

$0.00

$0.00

$0.00

$394,607.21

$356,317.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB75-028

$187,701.50

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$359,265.83

To Date

04/28/2009

Direct ( HouseHold )

$291,369.94

Total Funds Expended

Responsible Organization:

$320,975.83

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile has completed environmental reviews on 10 properties and acquired 7.  Funds will be requested in January
2010 for 4 additional properties.  One sub-recipient is reporting difficulty negotiating a fair acquisition price with HUD and
another sub-recipient reports difficulties due to unsuitability of properties for rehab as many have been on the market and
vacant for a lengthy period of time resulting in extensive damage.  Homebuyer counseling is underway.

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$356,317.21$320,975.83CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

$187,701.50     Program Funds Drawdown $291,369.94
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Activity Locations
Address County State ZipCity Status / Accept

Alabama1250 Old Shell Road 36604-Mobile Not Validated / N

Alabama1604 Lincoln Street 36617-Mobile Not Validated / N

Alabama2202 Rosa Drive 36617-Mobile Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/13# of Households 0 0 0

0 0/0 0/10 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,260.26

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$473,260.26

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB25-043

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

No rehab activity.

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,526,739.74

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,526,739.74

$0.00

$0.00

$0.00

$3,931.81

$3,931.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB75-043

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($488,831.34)

To Date

04/28/2009

Direct ( HouseHold )

$10,580.23

Total Funds Expended

Responsible Organization:

($488,831.34)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County executed a contract with Habitat for Humanity to acquire, rehabilitate, and sell properties.  Two properties have
been identified for purchase with closing anticipated in January 2010.

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,931.81($488,831.34)MOBILE COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $10,580.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/8 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$441,219.92

NSP Only - LH - 25% Set-Aside CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$441,219.92

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB25-048

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

No rehab activity.

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,615,687.35

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$2,615,687.35

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB75-048

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery executed an agreement with Volunteers of America (VOA) to acquire, rehabilitate, and sell properties. 
A total of 30 properties have been examined to date, 7 environmental reviews completed, and 7 contracts for purchase have
been accepted for closing in February 2010.

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/13# of Households 0 0 0

0 0/0 0/11 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,407.48

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$195,407.48

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-3ADMIN-048

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

No administration funds drawn.

Activity Progress Narrative:

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF MONTGOMERY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,008,031.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,008,031.00

$0.00

$0.00

$0.00

$1,851,651.00

$275,281.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STATE-AL-3ADMIN

$108,932.36

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

10/06/2008

 (  )

$275,655.70

Total Funds Expended

Responsible Organization:

$108,558.18

Administration Under Way

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn.

Activity Progress Narrative:

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$275,281.52$108,558.18ADECA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$108,932.36     Program Funds Drawdown $275,655.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

XX-DELETE

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE-000Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$6,648.42

$6,648.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

XX-DELETE-01

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

($588.43)

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

($588.43)

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE-001Activity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$6,648.42($588.43)MOBILE COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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